Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14653-13-000-1 Estimate Number: 0005 Pay Period: 06/03/2014
to 06/30/2014

Contract Location: Time Allowed: 493  Days
BRIDGE AND APPROACHES ON SR 90 OVER THE CSX RAIL Elapsed Calender Days: 158  Days
Percent Time: 32.05
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 11/22/2013

1500 HWY. 124 Date Awarded: 12/06/2013
Date Contract Executed: 01/22/2014
Date Notice to Proceed: 01/24/2014

AUBURN GA 30011-2437 Date Work Began: 02/17/2014

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $6,256,557.71 Counties:

Original Contract Amount $6,127,750.31 Macon

Funds Available $4,079,095.22

Percent Complete 34.80%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322285- $6,255,757.71 $6,126,950.31 $4,078,295.22 34.81% $206,442.08

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014

User: krender Department of Transportation Page 2 of 4

Estimate Summary By Project

Contract ID: B14653-13-000-1 Estimate Number: 0005 Pay Period: 06/03/2014

to 06/30/2014

Project Number: 322285- SR 90 - BRIDGE REPL

Federal State Project Number: BRF00-0153-01(024)

Total to Date

Prev to Date

This Estimate

Participating $1,741,969.97 $1,576,816.31 $165,153.66
Non-Participating $435,492.52 $394,204.10 $41,288.42
Total Earnings $2,177,462.49 $1,971,020.41 $206,442.08
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $2,177,462.49 $1,971,020.41 $206,442.08
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $2,177,462.49 $1,971,020.41

$206,442.08

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 07/03/2014
Page 3 of 4

Contract ID: B14653-13-000-1 Estimate Number: 0005 Pay Period: 06/03/2014
to 06/30/2014
Project Number 322285-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0004 150-1000 TRAFFIC CONTROL - LS 1.000 .539
39155.400 .026
.565 $1,018.04 $22,122.80
BRF00-0153-01(024)
0032 210-0100 GRADING COMPLETE - LS 1.000 .600
2875551.460 .060
.660 $172,533.09 $1,897,863.96
BRF00-0153-01(024)
Category Amount: $173,551.13 $1,919,986.76
Category Number: 0020 EROSION CONTROL
0119 163-0232 TEMPORARY GRASSING AC 8.000 .000
745.500 .944
.944 $703.75 $703.75
0124 163-0240 MULCH TN 468.000 44.449
51.550 15.650
60.099 $806.76 $3,098.10
0129 163-0300 CONSTRUCTION EXIT EA 2.000 .750
1350.700 .750
1.500 $1,013.03 $2,026.05
0144 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,776.000 .000
6.730 345.750
345.750 $2,326.90 $2,326.90
0199 167-1500 WATER QUALITY INSPECTIONS MO 17.000 3.000
300.000 1.000
4.000 $300.00 $1,200.00
0204 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,212.000 8,787.000
1.000 29.250
8,816.250 $29.25 $8,816.25
Category Amount: $5,179.69 $18,171.05



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14653-13-000-1 Estimate Number: 0005

Date: 07/03/2014

Page 4 of 4

Pay Period:

06/03/2014

to 06/30/2014

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0309 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 867.000 858.000
38.150 -662.987
195.013 $-25,292.95 $7,439.75
0364 520-2224 PILING, PSC, 24 IN SQ LF 1,730.000 .000
105.600 352.249
352.249 $37,197.49 $37,197.49
0389 520-5000 PILOT HOLES LF 198.000 .000
142.500 73.000
73.000 $10,402.50 $10,402.50
Category Amount: $22,307.04 $55,039.74
Category Number: (0040 DRAINAGE
0414 500-3101 CLASS A CONCRETE CcYy 214.000 .000
681.490 7.930
7.930 $5,404.22 $5,404.22
Category Amount: $5,404.22 $5,404.22

Project Total Amount:

$206,442.08

$2,177,462.49



